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Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14
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Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 111 Date: 10-May-2012 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 975

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Cable Band

- Night Shift Cable Band Layout Operation -

ABF surveyors re-marked and re-measured thirteen (13) top dead center marks that CT inspectors verified
last night that were out of tolerance. All 13 new marks were checked and verified by David, Matt and
myself. Issue resolved. We (CT inspectors) re-checked the uphill top dead center marks for both North
Side span (PP 14, 24 & 34) and North Main span (PP 52, 56, 68, 80, 92 & 106) to verify the difference in
TDC from the last time we measured these locations. Observed a slight difference from our previous
measurements.

Office Work: Worked on my diaries.

ABF workers: ABF surveyors & Zack was present.

ABF surveyors work hours: 8 hours total.

My work hours: 12 hours total including 4 hours overtime.
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